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PREDICTION ANALYSIS AND MANAGEMENT DECISIONS
Gilbert L. Roth and Carl R. Liebermann 
Performance Analysis and Control Group 
Apollo Program Control Directorate 
NASA Manned Space Flight Office 
Washington, D. C. 20546
Summary
The dynamic nature of the Apollo Program, with its many complexities, 
demands tomorrow 1 s answers today. To meet this need and provide decision 
bases upon which to act, the Apollo Program Control Directorate of NASA Head- 
quarters has under continuous development rigorous prediction analysis tech- 
niques necessary to the detection of potential weaknesses before they become 
critical. This work is presently pointed toward predictions of space vehicle 
weight and performance as related to schedules, cost, and reliability. The 
prediction analysis technique described here combines applicable domains of 
classical statistical methods, relevancy devices, mathematical modeling, 
management decision criteria, electronic computer usage, hardware trade-off 
and error analyses. The techniques developed are not a cure-all, but do pro- 
vide engineering and program managers that data necessary to pin-point criti- 
cal issues, define courses of action and thereby factually support technical 
and management judgements.
Prologue
The Performance Analysis and Control (PAC) group within the NASA Apollo 
Program Directorate, Washington, D. C. provides technical management support 
for Apollo launch vehicle, spacecraft, ground support equipment and facilities 
with respect to: mass properties (includes weight), performance, electrical 
power, thermal control, vibration requirements, and associated measuring fa- 
cilities.
The performance analysis and control management system consists of those 
mechanisms and information flow devices necessary to meet PAC's responsibilities, 
Table I, with respect to the following objectives:
a. Develop and provide management tools to: review Apollo Space Vehicle 
development: detect and "flag" areas of potential weakness early in 
the program before they become critical problems; recommend remedial 
actions; document status, actions, and evaluations.
k* Assure and support the establishment and implementation of program 
requirements, standards and guides. Assure and support timely 
evaluation of program development status against requirements.
c. Develop and provide "quick response" capability to answer requests 
in, or related to assigned areas.
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d. Maintain an active awareness of the needs of other Headquarters 
offices and Center organizations through effective coordination 
and information flow.
All of the work conducted by PAC is inter-related within its own 
assignments as well as to the Configuration Management requirements and needs 
of other Headquarters and Center organizations.
Prediction Analysis and Management Decisions
Providing, to management, accurate forecasts of potential program 
weaknesses before they become M critical problems" is a primary Center and 
Apollo Program Control Directorate responsibility. In discharging this respon- 
sibility, the Performance Analysis and Control group (an integral part of Con- 
figuration Management) in concert with Marshall Space Flight Center, Hunts- 
ville, Alabama, and Manned Space Flight Center, Houston, Texas, is developing 
rigorous weight/performance forecasting techniques in direct support of the 
overall management decision making process.
By drawing in depth both on mathematics and on management decision cri- 
teria, and by utilizing electronic computers, the developed techniques will 
allow a manager to single out the critical issues which will require his 
appraisal and analysis, and will provide him with factual bases to support his 
executive judgment. In view of the fact that significant portions of these 
techniques are already available with more to come, this discussion has been 
prepared to preview and explain the development, utilization and potential of 
these decision-supporting tools.
The basic objectives of PAT (acronym for Prediction Analysis Techniques) 
are to assist decision makers in assimilating, analyzing and interpreting large 
bodies of data for numerous blocks of Space Vehicles so that they can under- 
stand the complex inter-relationships between current status, past history, 
and future status and thereby optimize their decisions.
Prediction Analysis Technique (PAT) Development
The development of PAT has, from the beginning, been planned in con- 
siderable detail to eliminate all endeavors and machinations not absolutely 
necessary to the production and utilization of the desired techniques. This 
paper will follow the same direction such that the reader will have the most 
exposure in the shortest time.
The logic behind PAT
The ultimate objective of prediction analysis development effort is to 
provide a management tool which will continually target and accurately pre- 
dict the weight and performance of all Apollo Space Vehicles. The final pre- 
diction analysis tool will not only embrace weight and performance, but will 
also include cost, schedule and reliability trade-off effects.
We have chosen to avoid two dangers which inherently creep into discources
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of this type. The first is the danger of limiting ourselves to an outline of 
too little depth. The second is the danger of presenting too rigorous a solu- 
tion or methodology for an area which is truly in development. In essence 
an effort has been made to follow a middle-of-the-road policy in order to keep 
our perspective focused on our objectives.
In a broad sense this examination of space vehicle weight and performance 
can be characterized as being operations research; i.e., research concerned 
with applying scientific methods to the problems facing executive management. 
But as pointed out by A. Kaufmann^ operations research is not, in itself, a 
science, but rather a scientific attitude towards management phenomena. He 
goes on to infer, and quite rightly, that there are times when there is little 
difference of meaning between "econometrics 11 and "operations research" since 
the borderlines between the economic and physical areas of technology and 
management are not clearly defined. Adding to Kaufmann»s thoughts; one observes 
that a revolutionary period in the mathematical and decision logic age is upon 
us. This~ new age demands that the technologies of both management and the 
sciences be welded so as to provide a quantitative prediction of facts upon 
which final management decisions may be based. In order to assure the success 
of such decisions, it is of paramount importance to have a formal or proba- 
bilistic knowledge of those predictions which are destined to play key roles 
in the decision process. Therefore predictions, as such, are the heart of the 
Performance Analysis and Control management system.
It could be opined that predictions as discussed herein are only a hybrid 
form of statistical analysis. This is hardly worth arguing, since it is 
through statistical inferences as determined by probability theory that the 
marriage of mathematics and logic is allowed to occur. Accentuating the word 
"prediction 11 draws attention to that area which concerns us most, while 
recognizing the fact that others have used "trend", and "projection" in a 
similar vein. Prediction analysis is defined as that process which assesses the 
facts of yesterday and today, the certainties of tomorrow, and the probabilistic 
events of the future. In so doing it provides quantitative answers which attest 
to the existence of a stated condition, (e.g., weight growth) defines its 
magnitude, and describes the effects of alternate management actions which 
might be applied is the condition detected detracts from the attainment of 
stated objectives.
Prediction Analysis Techniques (PAT) to be useful must have the attributes 
of consistency, efficiency and sufficiency. When applied to the Apollo Space 
Vehicles, these attributes must be stringently defined because the total num- 
ber of observations available are limited and will not increase indefinitely 
as normally assumed in the pure statistical sense. Thus, the following defini- 
tions are provided.
1. Consistency is that attribute of PAT which is distinguished by the con- 
vergence of the estimated parameter (in this application weight) towards 
a final value each time an additional set of data is added to the initial
set of observations. This means that as our knowledge improves the 
probability of predicting another value, other than the one upon which we 
are converging, diminishes rapidly. We choose to refer to this attribute 
as "targeting".
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2. Efficiency is that attribute of PAT which is distinguished by the con- 
vergence of the variance of the estimated value (again weight) towards a 
finite variance each time an additional set of data is added to the initial 
set of observations. It is further stipulated that said variance be less 
than or equal to the allowable variance in the final measured weight. This 
attribute is designated as "accuracy".
3. Sufficiency is that attribute of PAT which is distinguished by the extrac- 
tion of all possible information from the observed sets of data.
The Beginning of Prediction Analysis Techniques(PAT)
The development of PAT began a short eight months to ensure that Apollo 
Space Vehicle performance oil the launch pad, in flight, and through recovery 
will be at or near a maximum at all times, and consistent with stated mission 
and program objectives. Accordingly, the following basic guidelines were 
established.
(1) PAT must be able to pre-determine far in advance of actual occurrence, 
changes in weight and preformance which might cause specific mission 
and/or overall program objectives to be compromised or seriously 
endangered.
(2) PAT must provide results which allow a program manager to single out 
the critical issues which require his appraisal and analysis, in 
addition to providing a factual foundation in direct support of his 
executive judgment.
(3) PAT must consider all major vehicle interfaces, and attendant design 
constraints, as related to overall mission objectives.
(4) PAT must be developed to meet the needs of the "on-going" Apollo
program, and in such a manner as to insure timely and accurate re- 
sults. When necessary the concept of "if it works, don't fight it" 
is to be followed.
Primary and secondary considerations upon which PAT is founded are shown 
in Table II. These include Apollo Space Vehicle program and mission objec- 
tives, ground support considerations, probability of mission success, and a 
"building block" development plan. End product definition closed the loop and 
tied all elements of the PAT effort to a common goal* These end products are 
the working tools necessary to the decision-making process, and are illustrated 
in Figures 1 through 8. The discussion of end products which follows provides 
a fundamental understanding of the why»s and wherefor's of PAT and its utili- 
zation.
A management tool, such as PAT, produces results which can be displayed 
in many forms. The question arises, how can these results be tailored to the 
immediate needs of management. Fundamentally, any weight and performance 
problem which is to be presented must be in concise and understandable form.
This, in itself, is quite difficult to accomplish when you consider
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that more than twenty Apollo/Saturn missions are planned and that a critical 
weakness in one vehicle can easily be an inherent part of the others. Also 
a critical situation could exist not because of a singular major weakness in 
one area, but because of the cumulative effect of minor weaknesses in several 
areas.
In what might be called a wide screen view the "How Goes'It" bar chart, 
Figure 1, pinpoints weight/performance trouble spots at the stage and module 
level, then at the launch vehicle and spacecraft level and finally at the total 
vehicle level. Such a presentation allows management to focus attention on 
major problems only. The highlights on this same chart summarize the impact 
of critical vehicle deficiencies on specific missions and overall program 
objectives. The TfHow Goes It" chart is backed by:
(1) A weight/performance deficiency summary, Figure 2, which presents a 
quantitative deficiency assessment
(2) A trade-off summary, Figure 3, which presents a quantitative
assessment of weight/performance, cost, schedule and reliability 
trade-offs.
(3) A foundation of facts is presented in the weight/performance status 
summaries, Figures 4 and 5.
(4) Recommended actions with alternate solutions as substantiated by 
items (1), (2) and.(3).
There are three major weight/performance interfaces for the Saturn V 
Lunar Orbit Rendezvous (LOR) mission. These are:
(1) The Launch Vehicle (LV)-Spacecraft (SC) interface
(2) The Command/Service Module (CSM) - Lunar Excursion Module (LEM) 
interface
and (3) The LEM ascent - LEM descent interface
Each of these is a PAT end product. In the case of the LV-SC weight/ 
performance interface it is imperative that the launch vehicle payload capa- 
bility exceed the total spacecraft weight. The ability of PAT to predict 
tomorrow's problems, thus allowing corrective actions to be taken today, will 
assure that the LV-SC weight performance interface will not be violated. An 
illustrative example of the LV-SC weight/performance interface, and the re- 
spective trends and prediction lines for both the LV and SC, is presented in 
Figure 6. The word "trend as used here is defined as the direction in which 
weight/performance appeares to be going. The definition of "Forecast" is the
as Websters -- an estimate of the future. "Prediction line" is defined 
as the most probable path weight/performance will follow as concluded from PAT 
assessments. Even though the LV-SC weight/performance interface may not be 
violated, mission success is not assured until the other two interfaces are 
examined. The CSM-LEM weight/performance interface which takes into considera- 
tion, the ability of the CSM to deliver the LEM to lunar orbit and to eventually
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return the crew and CM safely to earth is illustrated in Figure 7. Design 
constraint considerations such as propellant tankage capacities are also a 
part of these analyses and are reflected in the CSM-LEM interface illustration. 
The LEM ascent - LEM descent weight/performance interface which takes into 
consideration the ability of the LEM descent stage to deliver the LEM ascent 
on the moon, plus the ability of the LEM ascent stage to return the crew 
safely to the SCM which has been waiting in lunar orbit, is illustrated in 
Figure 8. Similar design constraint considerations as those made for the CSM- 
LEM are made for the LEM ascent and LEM descent. In summary, the ability of 
PAT to predict tomorrow 1 s CSM-LEM and LEM Ascent - LEM descent weight/perfor- 
mance interface problems is just as important as its ability to predict the 
LV-SC problems.
The Building Block Development Plan
To maintain a proper balance between the ultimate objectives of PAT and 
an ever present demand for immediate results, the PAT development plan was 
constructed on the "building block" principle. The "building block" plan is 
one which provides for tangible results upon completion of each block and con- 
tributes directly to the next block until all end objectives are met. The 
building block plan is illustrated in Figure 9. This approach has paid off 
handsomely by providing the immediate results required, and has allowed a 
wide degree of flexibility in the development effort.
Thus far we have seen eight end products and the building-block approach. 
Involved were the:
(1) "How Goes It" bar chart (mission by mission)
(2) Trade-off Summary
(3) Weight/performance Deficiency Summary
(4,5) Weight/Performance Fact Sheets
(6) Launch Vehicle-Spacecraft Weight/Performance Interface
(7) Command/Service Module (CSM) Lunar Excursion Module (LEM) 
Weight/Performance-Interface
(8) LEM Ascent LEM Descent Weight/Performance Interface
The order in which these items appear reflects their relative position in 
the PAT application hiearchy. For example, predictions of the LEM Ascent and 
Descent Stages must be accomplished before moving up to the OSM-LEM interface, 
Figure 7, then on to the next item until the "How Goes It" bar chart is com- 
pleted. To this list are added,
(9) Stages and/or Modules (except LEM) 
(10) Functional Systems (Table III)
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Stages include the launch vehicle stages; that is the S-IC, the S-II 
and the S-IVB in the case of Saturn V and embraces the Adapter and Launch 
Escape System of the spacecraft. Modules include the command and service 
modules of the spacecraft. Functional systems include structure, propulsion, 
electrical power and other systems as illustrated in Table III. The levels at 
which the prediction analysis techniques are applied are illustrated in Figure 
10. Basic PAT application begins at the functional system level. Predictions 
made here are summed and constitute a stage or module prediction. These are 
then adjusted by appropriate weight/performance trade-off factors, and when 
added together provide the applicable launch vehicle capability and spacecraft 
weight predictions as shown in Figure 6. Basically, what has been outlined is 
an "inner 11 building block approach. This is sometimes referred to as a morpho- 
logical study, i.e., a study of the whole through a study of the elements.
The Nine "Building Blocks' 1 of PAT
Before a block-by-block discussion of the technical aspects of prediction 
analysis, it is perhaps best to dwell on the factors which are (or are to be) 
considered by PAT at the functional system level. This additional background 
will lend support to the rationale of the PAT approach, and should clear up 
many questions that may have arisen up to this point. For example, what is the 
basic nature of the input data required for prediction analyses? What are some 
of its characteristics? What causes it to behave as it does? Since there are 
a large number of things we do know about the data to be examined, we have 
tabulated these in Table IV. Clarifying remarks necessary for a better under- 
standing of Table IV follow:
1. Weight and performance information is reported monthly, from which
the basic inputs for prediction analysis are extracted. Included are:
a. Functional System Weights 
b. Engine Performance (Isp, Thrust, etc.) 
c. Real Time (Calendar dates of reported data)
d. Change Analysis Reports including authorized, pending, planned or 
proposed changes
2. The change analysis report sets forth those reasons why a weight
change has occurred. This report provides the basis for normalizing 
previously reported data. Normalizing as used herein is analagous to 
the removal of seasonal effects quite frequently found in econometric 
data. Monthly change analyses also contribute much to the determi- 
nation of a true rate of growth by eliminating the effects caused by 
the transfer of weights between functional systems.
3. Authorized changes are those changes which have gone through a complete 
engineering approval cycle but have not been officially incorporated 
via an engineering release. Approximate dates when these changes will 
become effective are readily established (+ one month). Pending changes 
are those which are in the approval cycle and which appear to be well 
on their way to becoming authorized. Approximate effective dates can 
also be established for the pending change within a tolerance of + 
two months. Planned changes are those which are being reviewed and
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and processed before going through the approval cycle. Approximations 
of the effective dates of this type change are of a gross nature 
but can be associated with a probability of occurrence value. The 
proposed change is one which is subjected to much screening to de- 
termine feasibility, impact and actual worth in terms of weight and 
performance. Its chances of survival are, therefore, very slim un- 
less it meets pre-determined standards. This type of change is not 
discarded, however, for it becomes a part of a bank (a reserve so to 
speak) and is subject to recall if changing circumstances warrant it. 
For example, the rejection of a proposal to change the type of insu- 
lation being used in a particular area may have been caused by a heat 
dissipating source whose later removal makes the original proposal 
feasible.
4. Measured weights are referred to as actual weights. Weights derived 
from layouts, sketches and the like are referred to as estimated 
weights. Weights calculated from officially released detail draw- 
ings are referred to as calculated weights. Thus, there are three 
classes of weight: estimated, calculated, and actual, each with its 
own inherent error. The class of weight is reported each month along 
with the applicable functional system to which it applies. In effect, 
the reported weights have a built-in statistical weighting factor 
which reflects program maturity.
5. The relationship of the reported data to the program phase schedule 
(i.e., engineering, manufacturing, test, delivery, etc.) provides a 
measure of program maturity by allowing for a correlation between the 
data being reported and the phase it is truly in.
6. Behavioral patterns in certain functional systems can be traced to 
system interdependence. For example, the electrical power system 
weight is a direct function of supply and demand. As long as the su- 
pply exceeds the demand, an increasing demand will only be reflected 
by a small weight growth which is readily attributed to wiring. But 
when the demand exceeds the supply, one can expect a step change in 
the weight due to addition of batteries or fuel cells. Another ex- 
ample is found in the structural area, where weight changes or changes 
in design criteria are frequently reflected in structural load changes, 
and hence sturctural weight. It is also of particular interest to 
note that the structural weight growth in one stage can be traced to 
the growth of another via the same structural loads route. This 
system to system dependence is illustrated in the works of Liebermann* 
etal, 3, 4.
The Nine "Building Blocks" of PAT
Block #1 - Linear Regression*Immediate results were obtained through the appli- 
cation of linear regression techniques. Specifically, the method of least 
squares was applied to raw data (weight and calandar time) as extracted from 
submitted reports. These first results were not satisfactory in that stages 
with known weight growth problems appeared to be in good shape, while those
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with no known problems appeared to be growing at abnormal rates.
This was caused by insufficient depth of data, that is, the 
stage as a whole was analyzed without necessary attention to the 
individual functional systems which make up the total vehicle. The analytic 
model in this case was the classic linear model
y=a+bx. (1)
One shortcoming of the two-variable least squares linear prediction is 
that it is not accurate beyond the last reported data point. At best, it 
only resulted in an approximation of the average weight growth which was in 
existence during one historical period in the lifetime of the vehicle under 
examination, and gave no real clue to the future. It only said that, if you 
were to estimate the rate of growth at the last reported point, the average 
weight growth already detected would be the best estimate, but at that point 
only. In addition to the two-variable analysis, multiple linear regression 
techniques were also examined, but with little success. This was primarily 
due to the fact that a third prime variable was not immediately recognizable.
The effort expended on linear regression analysis did, however, pay off 
by providing initial results, and further insight into the statistical process, 
and did point the way for the next two blocks of effort.
Block II - Non-Linear Regression:The Block II non-linear effort embraced the 
examination of cubic and polynomial equations. The goal here was to introduce 
a program maturity factor through the variable of time. This work followed a 
path, similar to that charted for linear analysis, but avoided most of the pit- 
falls which linear analysis uncovered. The results in this instance were not 
overly significant but did give some indication that the development of non- 
linear techniques of a type different than the cubic and polynomial might be 
worthwhile. It should also be noted that this effort was curtailed earlier 
than planned, to concentrate on the development of the maximum likelihood 
technique which was beginning to show some promise.
Block III - Maximum Likelihood-Linear:The method of maximum likelihood is an 
established statistical procedure and was announced by Fisher in 1912. The 
method of maximum likelihood presupposes that the sample which was most likely 
to occur has been observed, and that all observations are independent. This 
latter condition is restrictive in the sense that the random variables, i.e., 
the observed weights, are assumed to be independent. In a strict sense the 
observed weights to which we refer are strongly dependent on each other in that 
each monthly report utilized parts of the data reported in previous months. 
But in the overall purview of the engineering process it is not difficult to 
convince one T s self that each observation is independent on the basis that the 
following observation would be made with or without a previous observation and 
it would be random since design changes are not planned. This means design 
changes are not planned to occur but are due to a set of random events that do 
occur during the evolution of the design.
During the adaptation of the maximum likelihood technique to PAT require- 
ments, the effects of estimated, calculated and actual errors were introduced.
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The technique which was utilized to accomplish this is described in Reference (6) and is similar to that outlined by Lesourne. Initially the effect of the 
estimated (E), calculated (C), and actual (A) errors, to which we will hence- 
forth refer to as EGA errors, was insignificant. This situation was due pri- 
marily to the large dispersion of initial project weight data. A wide varia- 
tion in weight data early in a program is not, however, uncommon. With fore- 
knowledge obtained from other programs we do know that the randomness of data 
decreases as a program progresses and it is on this basis that we visualize 
the EGA error effect overtaking the'random variation and evolving as a primary 
factor in "targeting" a final predicted weight.
One of the more important features to be found in the maximum likelihood 
technique is that a prediction line can be extended beyond the last observed 
data point along with its applicable confidence limits. This is illustrated 
in Figure 11, and is an ability which was not inherent in the least squares 
linear regression technique of Block I. One additional innovation introduced 
at this time involved the normalization of data through a more rigorous ex- 
amination of change analysis data as it applied to the functional systems. In 
Block I we only examined weight data at the stage and module level. This 
resulted in a more sophisticated set of results which were to be further im- 
proved under the Block IV effort.
Results of the Block III were formally documented by the issuance of PAC's 
first Prediction Analysis Memorandum.
Block IV - Maximum Likelihood Non-Linear A limited review of weight data from 
other space programs resulted in an a priori assumption that as a space pro- 
gram matures there is a tendency for the observed weights to approach the final 
observed weight asymptotically. Positive evidence of this tendency was visi- 
ble in Saturn I launch vehicle data and was sufficient enough to warrant the 
development of an analytic model which would reflect it. An exponential model 
of the form
y=a-be-cx (2)
was found to be particularly suited to an asymptotic assumption. Here the 
values a, b and c are parameters to be estimated, c is restricted to positive 
values only, and y is a random weight observed at time x.
Earlier comments and assumptions relating to independent variables of 
the linear maximum likelihood analysis are also applicable to the non-linear 
case. Similar to the linear model EGA errors are included in the non-linear 
model and prediction lines are extended beyond the last observed data point. 
This time, however, confidence limits are not included. Not because they 
were unwanted, but because the resulting equations were not amenable to a 
closed-form solution. Although, Monte Carlo techniques could have been uti- 
lized to establish such limits, the enormous amounts of computer time which 
would be required restrained us from doing so. It was decided that con- 
fidence limits could be added later if the non-linear model of this Block 
appeared to be the better prediction device of all those to be examined. 
Inital applications of the non-linear model were judged to be quite successful 
on the basis of a non-linear repeating mode analysis program that was also
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developed during this same time period. Basically, a repeating mode program 
is one which analyzes a sequential set of observations (five to six points be- 
ginning with time zero) and makes predictions for the succeeding months. It 
then automatically adds the next observed point and makes new predictions for 
succeeding months. This process is repeated until all available data is ex- 
hausted. A plot is then made of these results as a check on the attribute of 
consistency, i.e., targeting. A typical plot is shown in Figure 12.
One shortcoming of the present exponential model is that it quite fre- 
quently converges towards an asymptote which is ficticious. This results when 
a set of observed data has been growing at a normal rate and then is followed 
by a period of very little changes, a plateau so to speak. Analysis of data 
during a plateau period often results in a prediction which is far short of 
the final weight, expecially if the plateau period occurs early in the en- 
gineering development phase. Careful analysis of this type of situation is 
required if pre-mature asymptotes are to be avoided. Analysis of plateau 
type data is discussed under Block V. Another limitation of the present model 
is that it does not allow for independent examination of the various program 
phases -as they are related to weight growth. Program phases are similar to 
the seasonal changes of econometric analyses. Since early phases normally have 
a higher growth rate than others, a lack of sufficient observations in follow- 
ing phases could result in an asymptote which is considerably overestimated. 




where a, b and c are positive constants. Extreme care must still be used with 
the logistic model, however, since it too, is subject to the plateau effect 
previously noted for the non-linear maximum likelihood model. Very little 
effort has been expended on the development of the logistic model as a predic- 
tion tool in view of more promising techniques being developed under Block V 
effort.
Concurrent with the development of the analytic model preliminary steps 
were taken to develop computer logic to automatically handle change analysis 
data. Simultaneously, a computerized data storage and retrieval system was 
developed to eliminate a tremendous data handling problem. Prior to this, it 
was necessary to input the data each time a computer run was to be made. With 
the newer system only the latest observations have to be inserted since pre- 
viously observed data is already stored. A provision in the analytic program 
allows the stored data to be retrieved for automatic processing. Automatic 
data plotting has been used during entire effort. An example of the output is 
shown in Figure 11. These printouts are enhanced by the manual addition of 
adhesive type tapes as illustrated. Automatic plotters which can plot graphs 
with the clarity of the manually taped chart are currently being investigated.
The results of this block of effort were formally documented in PAC*s 
second and third Prediction Analysis Memornadums. 5
Block V - Math/Logic-Interim Prediction methods of Blocks I through IV
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assume, a priori, that a specific analytic model will fit the observed data. 
In the math/logic blocks of effort, the a priori assumption is not applicable, 
since the analytic model is not pre-supposed but is determined from and is, 
therefore, dependent on those factors related to the observed data.
In Block V work, which is currently being conducted, strict attention is being paid to known influences which were not readily adaptable to the analy- 
tic models of previous efforts. This includes
1. Computerized Change Analyses
2. Targeting and Accuracy Analyses
3. Autoregression Analytic Models
4. Project Time and Real Time Analyses.
The computerized change analyses are sub-routines which evaluate reported 
changes by the application of go or no-go logic and statistical inference 
techniques. Briefly, the go or no-go logic program examines individual 
functional system changes for compatibility with other functional system 
changes and correlates them with any historical information that has been ac- 
quired on a specific change. By the history of a change we mean as it was 
reported during the proposed, planned, pending and authorized change cycle. 
The results of the change analysis will:
1. Provide for the normalization of reported data in those instances 
when weights are being transferred between system^,
2. Validate the randomness of major changes and allows for the removal 
of what might be referred to as "seasonal 11 phase fluctuations 
through the analysis of oscillatory movements and their probability 
of occurrence during various program phases. Weight changes which 
are cancelled by the elimination of the requirement which caused them 
to occur in the first place, are also corrected at this time by 
proper adjustment of the observed data.
3. Provide the methodology for analyzing proposed, planned, pending and 
authorized changes. The results of these analyses include the 
predicted time of effectivity, the predicted magnitude of the change, 
the probability of occurrence, and the relative error of the pre- 
diction.
The targeting and accuracy analyses are sub-routines similar to the re- 
peating mode analyses discussed in the Block IV effort. These analyses pro- 
vide a continuous check on the convergence of the predicted weight on a final 
weight, and the convergence of the predicted weight variance towards a final 
variance.
The autoregression analytic models are currently being developed for 




Autoregression is defined as a regression analysis process which connects the 
members of a time series by expressing the predicted value at a point in terms 
of the values at previous points plus a stochastic term. Stochastic process 
is defined as a process in which changes of state, related by laws of pro- 
bability succeed one another at random or determined intervals. In its 
simplest form the Markov chain is defined as making the result of each obser- 
vation or prediction dependent on the result of the immediately preceding ob- 
servation or prediction. For our purposes, the Random Walk is defined as a 
type of Monte Carlo method which is used to obtain a probabilistic solution by 
analyzing probable changes in weight (either up or down) to determine the 
probable weight at specific points in time.
Basically, autoregression technique assumes the variables to be dependent 
whereas the maximum likelihood techniques forced the assumption of independent 
variables. We justified our assumption of independent variables on the basis 
of the obvious existence of random variation between observations. We justi- 
fy our assumption of dependency on the premise that data normalization as 
effected by our change analysis sub-routines removes the major random varia- 
tion effects thus making each new observation directly dependent on the pre- 
ceding observations .
The utilization of project time rather than real time is directed towards 
the effecting of a time scale transformation to account for different levels 
of activity during the lifetime of a project. For example, during the periods 
of relative inactivity real time would shrink when expressed in terms of pro- 
ject time, and it would expand if design activity were accelerated to meet 
schedules or other commitments. The transformation of real time to project 
time will be enhanced by the utilization of PERT output data, and allows 
projections to be made of future real-time/project time relationships. The 
project time concept should overcome the !f plateau effect" which was noted in 
the discussion of non-linear maximum-likelihood analyses. In summary, this 
effort is primarily aimed at developing an autoregression methodology which 
includes change analysis sub-routines, prediction of weight in terms of both 
project and real time, plus determining the values of probability which will 
apply to final predicted weights.
Block VI - Math/Logic-Pre-Dynamic Pre-dynamic is defined as being that period 
in PAT development before we provide the feed-back loop which assesses the 
management decisions based on PAT predictions and other Program perturbations. 
It is during the Block VI effort, however, when the initial provisions will be 
made for the processing of feed-back data. The major effort in this period 
will be directed towards finalizing all applicable PAT methodologies which 
were developed in prior blocks, updating all data storage and retrieval pro- 
grams, and providing technical reports, computer programs and users guides
Additionally, the cross effects of the growth of one functional system on 
another will be incorporated, as well as those effects emanating from the 
inter-dependence existing between stages and modules.
Block VII - Math/Logic-Dynamic Block VII effort will see the incorporation 
of feed-back loop into the PAT programs. As currently envisioned, the feed- 
back loop will utilize a sub-routine which assesses the certainties and pro 
bable events of the future as determined from management decisions which are
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predicated on PAT prediction results, and other related Apollo Program infor- 
mation.
This effort will be geared to examining resultant effects of said events 
on weight/performance, individual vehicle mission requirements, schedules, 
cost, and reliability. A decision relevancy technique will be developed to 
evaluate each of the aforementioned areas on the basis of both quantitative 
and subjective material. A priority listing will be established, through a 
relevancy system (some may call it figure of merit), which quantitatively 
rates alternate decision paths which could be followed by management. The 
quantitative ratings will include probability of success values, and an 
overall priority rating matrixed against cost, reliability, schedule, weight/ 
performance, and mission and program objectives for each decision path being 
contemplated.
Block VIII - Post Dynamic The PAT methodologies which evolve from all pre- 
vious efforts will be utilized to evaluate the effects of factors not normally 
amenable to rigorous numerical analysis. Considerations such as legislative 
and executive actions, extra-territorial actions, budgetary actions, state- 
of-the-art advancement in technological areas, logistics and spares, and con- 
tract change actions, are to be examinated for their cross-effects on both 
mission and program objectives.
The larger part of this effort will be concentrated on the establishment 
of a list of detail items to be considered under each action. This will also 
include the assignment of probability numbers in addition to probable cost 
and schedule values.
Block IX - Math/Logic - Prediction Analysis and Management Decisions Simply 
stated this effort will result in final NASA Prediction Analysis and Manage- 
ment Decision documents.
Conclusions
The ultimate value of the Prediction Analysis Techniques described here, 
or any technical tool, is truly measured by the usefulness of the results it 
provides. In the case of our PAT device the usefulness of results can be 
predicted upon the data shown in Figures 1 to 12. ^Management can, by fusing 
these data, e.g., current and predicted launch vehicle weights and capabili- 
ties and spacecraft weight; figure of merit for total vehicles and their in- 
dividual stages and modules: schedule and cost effects and trade-offs; pro- 
vide itself with alternate paths to reach mission success or problem reso- 
lution. To make this job easier a comprehensive work sheet has been devised 
to help the individual who performs Apollo Space Vehicle program analyses, 
interpretation, and subsequent decis ion-making to visualize the complex re- 
lationships involved.
The results of the first phase of the Prediction Analysis Technique 
program have been so favorable that we feel, that for the first time, a real 
engineering and management tool capable of anticipating and pin-pointing 
future hardware and associated software status is now available. The weight
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and performance aspect has been used as a vehicle with sufficient tangible 
assets to nprove-out ff and develop PAT* PAT cannot predict the outcome of 
a horse-race or what tomorrow will bring on the stock market. But the Apollo 
Program is amenable to prediction analysis techniques since it has specific 
end goals, and scheduled for key events.
Though no panacea, PAT has shown itself to be an accurate device in 
weight and performance predictions. The obvious move into cost predictions 
in combination with reliability is now underway.
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4. Vibration, Shock and Acoustics
ARE MET BY
1. Prediction Analyses
2. Weight/Performance Constraint Analyses
(a) Structural
(b) Propulsion
3. Mass Property Error Analyses
4. Mass Measurement Facilities, Requirement and Capability Validation
5. Trade-off Factors (weight/performance, cost schedule, reliability)
6. Information Flow System
7. Instruction Aids
8. NASA/DOD Technical Data Exchange
9. Overall Configuration Management Relationships
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Table II - PAT Development Considerations
Guidelines
(1) PAT must be able to pre-determine
far in advance of actual occurrence
changes in weight and performance
which might cause specific mission
and/or overall program objectives to
be compromised or seriously endan-
gered.
(2) PAT must provide results which allow
a program manager to single out the
critical issues which require his
appraisal analysis in addition to
providing to him a factual founda-
tion which directly supports his
executive judgment.
(3) PAT must consider all major vehicle
interfaces and attendant design con-
straints, as related to overall
mission objectives.
(4) PAT must be developed quickly to meet
the needs of the on-going Apollo Pro-
gram, and in such a manner to insure




(b) Flight Mission Objectives
(1) Saturn V
(2) Saturn IB
(c) Program Development Plans
(a) Trade-Offs
(1) Weight /Performance,
(2) Cost, (3) Schedule,
(4) Reliability
(b) Recommendations with Alter-
nate Courses of Action
(a) Launch Vehicle vs. Spacecraft
(b) Lunar Excursion Module (LEM)
vs. Command and Service Module
(c) LEM Ascent vs. LEM Descent
(d) Mission Profile and Velocity
Budgets
(a) A nBuilding Block 1 ' Development
Plan
(b) Application of Time Tested
(c) Improvement of Available
Methods
(d) Development of Hybrid Methodo-
logy
(1) Mathematics and Decision
Logic
(e) Definitions of PAT Accuracy
requirements as Related to
(1) Weight /Performance
(2) Cost, (3) Schedule,




(a) Alternate Mission Assignments
(b) In-Flight Experiments
(a) Composite Managements Reports
on weight/performance Status
(b) Hardware developments, Manu-




(b) Weight /Performance Trade-Offs
(c) Functional System Effects
(d) Structural Interface Condi-
tions
(e) Propulsion Performance & Pro-
pellant Capacity
(a) Expert Consultation
(b) Adaptability to Changes
(Flexibility).
(c) PAT Computer Programs (NASA
internal use only)
(d) PAT Reports, Memoranda and
Technical Notes
(e) Total Space Vehicle Error
Allocation
(f) Mass Property Error Budget
(1) Inert Weight
(2) Propellant loading
(g) Measurement Facility Accuracy
Table III
Typical Functional System Breakdown 
Functional Systerns
Structure (stages, interstages, crew compartments, etc.)
Landing & Docking (landing gear, docking structure, flotation systems)
Protection Systems (ablator, acoustic, meteorite, radiation)
Personnel Accomodations (furnishings, seats, food, etc.)
Propulsion (engines, plumbing, pressurization)
Environmental Control (temperature, pressure, fire)
Guidance and Navigation (inertial, stellar, planetary)
Electrical Power (fuel cells, batteries, wiring, etc.)
Instrumentation (sensors, antenna, transmitters, etc.)
Communications (tranceivers, antenna, cameras, etc.)
Personnel (crew, suits, life support equipment, etc.)
Cargo (scientific instruments, experiments)
Propellant Reserves (flight performance, launch window propellant
utilization, etc.)
Residual Propellants (pressurants, trapped propellants, bias, etc.) 
Propellants (thrust buildup and decay, and full thrust)
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Table IV
Things Known About Data To Be Examined
1. Data is formally reported once 
a month
2. Reported data is a result of
(a) Actual weight measurement
(b) Calculations based on detail
(c) Estimations based on design
layouts i.e., also calculated 
but based on less information 
than that found on detail 
drawings
3. Reported data is accompanied by 
change analyses.
4. Authorized, Pending, Planned and 
Proposed Weight/Performance change 
information is submitted monthly.
5. Data is reported on a functional 
system basis.
6. There are schedules for hardware 
development (design, manufacture, 
test, checkout, etc.)
7. There is inter-dependence between 
functional systems
8. There is inter-dependence between 
stages and modules
9. Tunctional system development 
schedules are different
10. Functional system design criteria 
are defined in specifications and 
contractual documentation.
11. Design reviews are held quarterly 
(approximate) with resultant de- 
sign changes-reflected in change 
data.
12. Actual weight data has relatively 
small error
Calculated weight data has modest 
error 
Estimated weight data has high error
13. Data of early phases subject to high 
random variation (due to refine- 
ments in design criteria which were 
previously approximated; first and 
second level optmization; trade- 
offs between systems; and pre- 
viously ignored secondary design 
conditions becoming primary design 
conditions.
14. Weight accounting is a daily pro- 
cedure and if a daily porcedure 
audit were to be made and the 
results plotted, a waveform 
pattern would be evident as 
opposed to month saw tooth trend.
15. The effectivity (i.e., schedule) 
of authorized, pending and 
planned changes can be established. 
Thus providing for knowledge of 
future happenings.
16. Weight data is dependent on
engineering releases. Releases 
are planned and scheduled. 
Weight is, therefore, time de- 
pendent.
17. Weight data is supplemented
by 7o Actual, 70 Calculated and 
7o Estimated information.
18. Government furnished equip- 
ment is included in weights and 
is not normally subjected to 
strict weight control require- 
ments
19. Contractors are contractually 
obligated to specification 
weights.
20. Design constraints exist, (e.g.,
tank capacities, size restrictions, 
factors of safety, etc.)
21. Month to month reporting frequently 
reflects step function when 
plotted (can be attributed to 
stretchout of schedule, several 
months of status quo due to major 
redesign effort, design nearing 
completion, or changes which are 
sporadic and far apart.
22. The number and magnitude of
weight changes decrease repidly 
after the design and manufacturing 
phases.
23. Major changes can occur as a result 
of testing effort waveform pattern 
begins to resemble a harmonie.
24. Reported status of estimated,
calculated and actual data does 
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^PREDICTIONS + MANAGEMENT DECISIONS
(1) PLANNED WEIGHT AND PERFORMANCE CHANGES 
(COMPATIBLE WITH DESIGN PHASES)
CALENDAR TIME-
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FIGURE 9--"BUILDING BLOCK" DEVELOPMENT PLAN
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FIGURE 10— LEVELS OF APPLICATION OF








































FIGURE 12--PREDICTIONS BY THE REPEATING MODE TECHNIQUE
